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Photo: Municipal officials and citizen representatives in Maymana hold a kick-off meeting on August 7, 2012, for the second 
round RAMP UP North sub-project to build public latrines in the city. The sub-contractor began construction on the project the 
next day.  
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ABBREVIATIONS & TERMS 
CLIN   Contract Line Item Number 
CO   Contracting Officer 
COP   Chief of Party 
COR   Contracting Officer’s Representative 
DAI   Development Alternatives, Incorporated  
DoWA   Department of Woman’s Affairs 
EA   Embedded Advisor 
GDMA   General Directorate of Municipal Affairs 
GIRoA   Government of the Islamic Republic of Afghanistan  
IDLG   Independent Directorate of Local Governance 
M&E   Monitoring and Evaluation 
MOF   Ministry of Finance 
MOU   Memorandum of Understanding 
MTL   Municipal Team Leader 
NGO   Non-Governmental Organization 
PAAG   Public Administration Advisory Group 
PBB   Performance Based Budgeting 
PBT   Project-Based Training 
PRT   Provincial Reconstruction Team 
RAMP UP Regional Afghan Municipalities Program for Urban Populations (USAID 

program) 
RC (E,W,N,S)  ISAF Regional Command East, West, North, South 
RU-N   RAMP UP North 
SDAG   Service Delivery Advisory Group 
SOP   Standard Operating Procedures 
SOW   Scope of Work 
TA   Technical Assistance 
TAMIS   Technical Assistance Management Information System 
TOR   Terms of Reference 
ToT   Training of trainers 
UN   United Nations 
UNDP   United Nations Development Program 
USAID   United States Agency for International Development 
USG   United States Government 
 

Terms 

Gozar  Neighborhood 
Nahya  Municipal District 
Qaryadars  Village leaders 
Wakil or kalanter Nahya or gozar representative 
Tashkeel Administrative structure of a GIRoA entity 
Safayi tax Service charge and property tax 
Moustoufiat  The provincial-level branch of the Ministry of Finance 
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ABOUT RAMP UP NORTH 
The purpose of the Regional Afghan Municipalities Program for Urban Populations for Regional 
Command North (RAMP UP North) is to create effective, responsive, democratic, transparent, and 
accountable municipal governance in the nine provinces that comprise the International Security 
Assistance Force’s (ISAF’s) Regional Command North.   

RAMP UP North will: (1) increase the capacity of the Government of the Islamic Republic of 
Afghanistan (GIRoA) municipal officials, (2) markedly improve the delivery of municipal services to 
citizens in target municipalities, and (3) increase municipal capacity to enable, support, and sustain 
economic growth. As a result of the RAMP UP North, Afghan citizens will receive better services, 
understand the responsibilities of municipal leaders, play an active role in the municipal decision-making 
process, and see local governance structures as legitimate. 
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EXECUTIVE SUMMARY 
In the month of August, RU-N began implementing six of the second round sub-projects in Sar-e-Pul, 
Aybak, Kunduz, Sheberghan, Maymana and Taloqan. Kick-off meetings were held during the first week 
of August, and construction work on all six projects began on August 8. During August, RU-N advisors 
were also engaged in anti-corruption training for key officials. Embedded advisors participated in a 
Training of Trainers (ToT) workshop on Fraud Awareness from August 6-8, and then organized 
workshops for municipal officials in all nine municipalities by the end of August.  

The RU-N team was also engaged this month in conducting assessments in all nine municipalities on the 
feasibility of implementing One Stop Shops or Citizen Service Centers. The assessments were conducted 
as part of overall RU-N activities to plan and prepare for the upcoming year’s work plan, and as a result 
of the assessment RU-N determined that five of the nine northern municipalities meet the requirements 
for successfully establishing these centers.  

PROGRAMMATIC HIGHLIGHTS 

• RU-N has continued to make progress on all three rounds of sub-projects this month. 
Construction of the Maymana Women’s Park Improvement sub-project, which was the final first 
round sub-project, reached substantial completion and the final inspection of the construction 
work was held on August 7. Implementation began on 6 second round sub-projects, with the 
remaining 3 second round sub-projects reaching the final stages of the procurement process. RU-
N advisors also continued to make progress on the development of the third round project 
concepts, with two municipalities already drafting project concepts for review by the end of 
August.  
 

• RU-N advisors provided capacity building support to municipalities as part of the project 
development and implementation process. Project kick-off meetings provided an important 
platform for RU-N advisors to work with municipal officials and citizen groups to clarify roles 
and responsibilities of the various stakeholders during the implementation process of the sub-
projects. RU-N advisors were also engaged in delivering Fraud Awareness Training to municipal 
officials in all nine municipalities throughout the month.  

 
• On the Sar-e-Pul Post-Flood Assistance Project, this month, design and construction plans, 

specifications and supporting documents were completed for two roads and culverts rehabilitation 
projects, the construction of a pedestrian footbridge, and the rehabilitation of a flood protection 
wall, with the RFPs issued on August 16.  

 
• Business registration and licensing activities continued this month in Aybak, Faizabad, Pul-e-

Khumri, Sar-e-Pul, and Taloqan, with advisors assisting municipal officials in developing and 
implementing enforcement options that will ensure that local business owners pay their 
registration fees.  
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PROGRAMMING ACTIVITIES 
CAPACITY BUILDING 

Technical Assistance (TA) 

This month, RU-N advisors provided technical assistance to 
municipal officials on the implementation of the second round 
sub-projects. Advisors in Sar-e-Pul, Aybak, Kunduz, 
Sheberghan, Maymana and Taloqan worked with municipal 
officials to organize and hold kick-off meetings to start the 
project implementation phase, with specific support on 
ensuring that all stakeholders clearly understood the work 
expected of the contractor, and the roles and responsibilities 
of all stakeholders during the implementation process. RU-N 
advisors also continued to provide technical assistance to 
municipalities on the business registration process, 
specifically providing support and advice on how to enforce 
the payment of business registration taxes in a timely manner 
by business owners. Advisors in Pul-e-Khumri and Faizabad 
held meetings with municipal officials on enforcement 
options.  

Consultations 

With support from the RU-N technical team, advisors consulted with municipal officials in all nine 
municipalities this month to conduct a readiness assessment for the possibility of establishing One Stop 
Shops, or Citizen Service Centers, in municipal offices to streamline functions. Advisors assessed the 
types of services that could be provided by the proposed centers, as well as available space, staffing and 
other requirements. The results of the assessment, which was held in all nine municipalities, determined 
that five municipalities meet the criteria for successfully establishing the centers: Aybak, Maymana, Pul-
e-Khumri, Sheberghan and Taloqan. The assessment was conducted as part of preparing for the work plan 
for RU-N’s second option year. RU-N advisors also held regular consultations with municipal officials on 
the progress of project implementation in Sar-e-Pul, Kunduz, Pul-e-Khumri, Aybak and Maymana.  

Regional Workshops/Conferences 

While no regional workshops were held this month, RU-N 
advisors organized and delivered anti-corruption training in 
all nine municipalities. Advisors participated in a Training of 
Trainers (ToT) session on Fraud Awareness in the Mazar-e-
Sharif regional office from August 6-8, and then began 
organizing workshops to deliver the training to municipal 
officials beginning on August 15. By August 30, all 
municipalities had organized at least one round of training for 
municipal officials, with Aybak and Shebergan also 
organizing a second training session for officials that had 
missed the first round. Feedback from municipal officials 
following the training was strongly positive, with most 
officials saying that increased knowledge about what actions 
constitute fraud can help prevent corruption in the 
municipality.  

 
RU-N advisors in Taloqan facilitate a workshop for 
municipal officials on Fraud Awareness and anti-
corruption prevention techniques on August 14, 
2012. 

 

 
RU-N advisors in Kunduz hold a joint meeting with 
the Mayor, the sub-contractor’s engineering team, and 
the Municipal Engineer to discuss progress on the 
second round RU-N park improvement project on 
August 27, 2012. 
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Functional Training / Project Based Training (PBT) 

Advisors continued to provide functional training to municipal officials as part of the ongoing 
development and implementation of sub-projects. Functional training on the procurement process, 
specifically on bidder eligibility and qualifications, was provided to municipal officials as part of the bid 
openings and evaluations in Pul-e-Khumri on August 7 and Mazar-e-Sharif on August 6 and 9. RU-N 
advisors also engaged municipal officials in beginning to monitor project implementation in Aybak and 
Pul-e-Khumri.  

 

SUSTAINABLE SERVICE DELIVERY IMPROVEMENT SUB-PROJECTS  

This month, the second round of RU-N sub-projects began the 
implementation phase, while the first round of sub-projects 
was completed and RU-N advisors continued to develop 
concepts for the third round of sub-projects. 

The final first round sub-project, the Maymana Women’s 
Park Project, has reached completion, with the final 
inspection of the construction work held on August 7. 
Advisors in Maymana also coordinated closely with the 
Maymana Municipality on starting construction on the 
municipal contribution to the project – the boundary wall for 
the park and public latrines. By the end of August, the 
municipality was finalizing the contracting process for the 
construction work on the boundary wall.  

On August 8, six of the second-round RU-N sub-projects 
began implementation, following kick-off meetings held 
earlier that week. Sub-projects in Aybak, Sheberghan, Maymana, Sar-e-Pul, Taloqan and Kunduz are now 
under construction and advisors are monitoring progress with municipal officials and citizens. The other 
three second round sub-projects in Mazar-e-Sharif, Faizabad and Pul-e-Khumri also reached the final 
procurement stages during this month, with bid openings and evaluations held for Faizabad on August 7-
8, and Mazar-e-Sharif on August 6 and 9.  

Concepts for third round sub-projects also continued to be developed this month. Following the 
completion of the Service Delivery Improvement Plans (SDIPs) last month, advisors worked to develop 
project concepts. RU-N engineers also began developing designs and bills of quantity (BoQs) for 
projects. A number of projects identified feasibility issues (land ownership) and have been managing 
these potential problems. In Pul-e-Khumri, for example, issues with the proposed site of a public latrine 
for the market led the municipality to change their proposed project concept to their alternate site, which 
was identified with input from the SDAG. Sar-e-Pul, which had previously proposed a market in a 
location that had feasibility issues, also is similarly re-evaluating the selection of their third round project. 
RU-N advisors are also using these discussions on project selection with municipal officials as an 
additional method of reinforcing concepts of project feasibility and sustainability.  

 
RU-N advisors in Sar-e-Pul hold a site inspection 
in conjunction with the Municipal Construction 
Manager for the second round RU-N subproject to 
improve the city’s wheat and flour market on 
August 26, 2012. 
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Summaries of the status of the first, second and third rounds of RU-N sub-projects can be found in the 
tables below: 
 

First Round Sustainable Service Delivery Improvement Sub-projects 
—Status as of August 30, 2012 

Municipality Sub-project Type Status Notes 
Aybak Park Improvement Closed Closed Out 

Faizabad Trash Collection Completed  
Kunduz Trash Collection Completed  

Maymana Women’s Park Improvement Completed Final inspection held on August 7 
Mazar-e-Sharif Trash Collection Completed  
Pul-e-Khumri Trash Collection Completed  

Sar-e-Pul Park Improvement Completed  
Sheberghan Trash Bin Fabrication Completed  

Taloqan Trash Collection Completed  
 

Second Round Sustainable Service Delivery Improvement Sub-projects 
—Status as of August 30, 2012 

Municipality Sub-project Type Status Notes 

Aybak Public Latrines Implementing Kick off meeting held August 8; 
implementation began August 8 

Faizabad Public Latrines Procurement Bids closed August 30 

Kunduz City Park Improvement Implementing Kick off meeting held August 6; 
implementation began August 8 

Maymana Public Latrines Implementing Kick off meeting held August 7; 
implementation began August 8 

Mazar-e-Sharif Trash Collection Procurement Bid opening held August 6 and 9 

Pul-e-Khumri Park Construction Procurement Bid opening held August 7-8 

Sar-e-Pul Market Improvement Implementing Kick off meeting held August 5; 
implementation began August 8 

Sheberghan Public Latrines Implementing Kick off meeting held August 6; 
implementation began August 8 

Taloqan Park Improvement Implementing Kick off meeting held August 7; 
implementation began August 8 
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Third Round Sustainable Service Delivery Improvement Sub-projects 
—Status as of August 30, 2012 

Municipality Sub-project Type Status Notes 

Aybak Rehabilitation of Football 
Stadium 

Concept in 
development Concept document drafted 

Faizabad Park Improvement Concept in 
development Concept document in development 

Kunduz Steel Grates for Drainage 
Covers 

Concept in 
development Concept document submitted 

Maymana Construction of Bus 
Terminal 

Concept in 
development Land acquisition still under review 

Mazar-e-Sharif Construction of a Park in 
District 8 

Concept in 
development Concept document in development 

Pul-e-Khumri Construction of Public 
Latrines 

Concept in 
development Feasibility studies of project location 

Sar-e-Pul Project concept being 
revised 

Concept in 
development Project in the selection process 

Sheberghan Central Park Improvement 
and Sports Area 

Concept in 
development Concept document drafted 

Taloqan Construction of a Parking 
Lot near the Municipal Park 

Concept in 
development Concept document in development 

 

Sar-e-Pul Post-Flood Assistance Project 

Work continued in August developing sub-projects for the Post Flood Assistance effort in Sar-e-Pul.  
Technical designs and specifications for the vehicle bridge were completed by DRRD in August and are 
now under review. Documentation for the design and construction of the road and culverts rehabilitation 
projects, the construction of the footbridge, and the construction of the flood protection wall were all 
completed, and the RFPs were released on August 16. Progress on the Canal Cleaning sub-project was 
also significant this month, with the municipality finalizing the list of unskilled laborers from the 
community that were affected by the flood who will provide the workforce for the project. Following the 
bid opening and evaluation for the Canal Cleaning project on August 6, the pre-construction meeting for 
the project was held with the subcontractor and the municipality on August 28, with implementation of 
the project scheduled to begin in early September.  

RU-N advisors have also begun preparations for a public outreach campaign on the post-flood projects 
and developing draft communication strategies for the canal cleaning project and overall municipal efforts 
and responsibilities. RU-N advisors have also begun working with municipal officials in developing a 
municipal newsletter to update citizens on municipal activities.  

REVENUE GENERATION 
The business registration process continued in Aybak, Faizabad, Taloqan, Sar-e-Pul and Pul-e-Khumri. 
All municipalities except Sar-e-Pul have completed the printing of tax bills and Sar-e-Pul is close to 
completion in their printing process. All municipalities have transitioned to investigating options for 
increasing the rate of business owners who are paying their taxes at the bank.  
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Details on business registration and licensing, including a comparison with the previous year, are listed in 
the table below: 
 

 

CITIZEN ENGAGEMENT 

This month, RU-N advisors focused on anti-corruption training 
as part of crosscutting issues, which began with a Fraud 
Awareness ToT on August 6-8, followed by individual 
municipal workshops on fraud awareness held from August 15-
30. RU-N advisors in Mazar-e-Sharif also began holding the pre-
project survey for their second round sub-project this month, and 
are planning to finalize the surveys by early September.  

 

Municipality	  
Registered	  Businesses	  
and	  Licenses	  Issued	  
(Baseline-‐1390)	  

Newly	  Registered	  
Businesses	  (1391)	  

Printed	  
Tax	  Bills	  

#	  of	  Licenses	  
Issued	  

Increase	  in	  Number	  of	  
Businesses	  Registered	  

%	  Increase	  in	  
Businesses	  
Registered	  

Faizabad	   884	   2106	   All	   406	   1222	   138%	  

Taloqan	   1600	   4510	   All	   1500	   2910	   182%	  

Pul-‐e-‐Khumri	   3300	   3836	   All	   891	   536	   16%	  

Aybak	   1395	   1924	   All	   1010	   529	   38%	  

Sar-‐e-‐Pul	   1184	   1555	   1450	   13	   371	   31%	  

Grand	  Total	   8363	   13931	   	   3820	   5568	   66.5%	  

 
RU-N advisors in Mazar-e-Sharif hold a pre-project 
survey on August 29, 2012, to gather citizen 
perspectives on the upcoming trash collection RU-N 
sub-project in District 3. 
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PLANNED SEPTEMBER ACTIVITES 
RU-N advisors will focus on the following activities in September: 

• Progress on RU-N sub-projects will continue in September on second and third round projects. 
Implementation will continue on the 6 second round projects that began in August, with ongoing 
monitoring from RU-N advisors in collaboration with municipal officials and citizen 
representatives. For the remaining 3 second round projects in Pul-e-Khumri, Mazar-e-Sharif and 
Faizabad, the procurement process is scheduled to be completed during September and 
implementation to begin shortly after.  Third round projects will also continue in the development 
phase, with concepts being finalized and submitted for approval throughout September. RU-N is 
also planning to launch the selection process for the fourth round of RU-N sub-projects beginning 
in late September. 

 
• RU-N will continue to implement the Sar-e-Pul Post-Flood Assistance Project, with the 

implementation of the Canal Cleaning sub-project scheduled to begin in early September. The 
procurement process for the road rehabilitation projects, the construction of the footbridge and the  
flood protection wall is scheduled to be completed in September as well, with the bids closing in 
early September and bid openings and evaluations scheduled soon after. Also in September will 
be the solicitation, bid opening and selection of subcontractors for the reconstruction of the 
vehicle bridge and, as well as for construction inspection and testing. 
 

• Gender Mainstreaming Training will be held for embedded advisors in September, and then RU-
N advisors will begin implementing gender awareness and mainstreaming training at the 
municipal level with support from the RU-N Community Engagement and Technical Team 
during September and October.  

 
• RU-N advisors will continue to support the business registration and licensing process in Aybak, 

Faizabad, Taloqan, Sar-e-Pul and Pul-e-Khumri, and continue to follow up with municipalities in 
developing enforcement mechanisms for the payment of business registration taxes. 

 
• The RU-N team will finalize Municipal Economic Profiles and present them to key stakeholders 

and municipal officials. 
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APPENDIX: RU-N ONE-PAGERS 
Each month RU-N plans to highlight particular achievements, successes, or unique aspects of the 
program. One such story is below. 
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